

**IT Software Development Services
Statement of Work
Verizon**

1. PREAMBLE

This Statement of Work (“**SOW**”) is entered into by and between Mean Guppy, LLC, a Delaware Corporation, with offices at 2505 Main St, Buffalo, NY 14214 (“**Supplier**”), and Verizon Sourcing LLC, a Delaware limited liability company, having its principal place of business at One Verizon Way, Basking Ridge, New Jersey 07920 on behalf of itself and for the benefit of its Affiliates (individually and collectively “**Verizon**” or “**Customer**”), and is entered into as of the date last written below (“**SOW Effective Date**”).

This SOW is governed by, incorporated into, and made part of, the General Services Agreement – IT No. MA-001112-2019 between Supplier and Verizon dated July 20, 2019 (“**Agreement**”). This SOW defines the Services that Supplier shall provide to Verizon under the terms of the Agreement and this SOW. The payment terms shall be as defined in the Agreement. Supplier shall not issue its invoice for the Deliverable(s) (as defined herein) until the earlier of Verizon’s written Acceptance of the applicable Deliverable(s) or the expiration of the Acceptance period set forth in the SOW.

The maximum amount authorized under this SOW is **\$960,000 USD**. Services authorized by this SOW will commence on the SOW Effective Date and will continue until the later of **March 31, 2026** or the final Acceptance of the Deliverable(s) by Verizon (“**SOW Term**”), subject to the earlier of (1) completion of the Services or (2) termination of Services under the Agreement.

Supplier shall not provide to Verizon a former employee of Verizon as a resource on this engagement, unless a period of six (6) months has elapsed from the date of such former employee’s separation from Verizon employment. Supplier shall provide Verizon with a manager for the day-to-day management of Supplier resources, which is included in the fees set forth below. Supplier and Verizon shall use commercially reasonable efforts to ensure that all Supplier-provided resources are located in a separate working environment from Verizon employees.

Supplier shall comply with Verizon security rules as well as all governmental security regulations including, but not limited to U.S. governmental regulations governing security clearances. Supplier shall permit reasonable access during normal working hours to its facilities in connection with the Service. Supplier shall provide its employees, subcontractors, and agents with identification in accordance with current Verizon requirements. Supplier agrees that all persons assigned to provide Services to Verizon pursuant to this SOW shall read and sign a copy of the Benefits Waiver attached hereto as Exhibit 2 and deliver to Verizon upon request.

To the extent there is a conflict between a specific term of this SOW and a specific term of the Agreement, the term of the Agreement shall control, unless explicitly stated otherwise in this SOW.

The following exhibits are hereby incorporated into and made part of this SOW by this reference:

- Exhibit 1: Functional, Technical, Quality and Release Specifications
- Exhibit 2: Benefits Waiver
- Exhibit 3: RESERVED
- Exhibit 4: RESERVED
- Exhibit 5: Deliverable(s)/Milestone(s) Acceptance Form
- Exhibit 6: Production and Post Production Support

2. OVERVIEW

2.1. Scope/Objective

The overall objective of this SOW is for Supplier to provide Services to support the identification, design, development, implementation, and enablement of components for the Verizon Design System (VDS), and deliver them as fully functional Code. This work will be attributed to various VDS projects, including the core library, documentation site, tooling (as prioritized by Verizon), and marketing components. Services are to be delivered using Agile Development, as further detailed herein.

2.2. Verizon in scope applications/systems: **Verizon Design System (VDS)**

2.3. Any changes to this SOW will be addressed in an applicable Change Request, substantially in the form of Exhibit D of the Agreement. The Change Request shall be at no cost unless there is a material impact on Supplier's costs in connection with a Verizon-requested change that is due to no fault or delay of Supplier. In such case, Supplier shall present an impact statement demonstrating such cost increase. If both Parties agree to implement the Change Request, both Parties will sign the Change Request, indicating the Acceptance of the changes by the Parties.

2.4. **Type of Project**

2.4.1. Pursuant to the Agreement, Section 25.2 Movement of Technical Staff, this SOW is identified as follows:

- Sensitive for Competitive Purposes: No

2.4.2. Pursuant to the Agreement, Section 25.1(b) Hiring and Tenure, this SOW is identified as follows:

- Right to Hire Project (Strategic): Yes

3. **DEFINITIONS/ACRONYMS**

Terms used herein with initial capital letters shall have the respective meanings set forth (i) in this SOW, if defined herein, or (ii) in the Agreement. When used in this SOW, the terms listed below shall have the following meanings:

“Acceptance” or **“Accepted”** means, with respect to each Deliverable, notification from Verizon in Fieldglass or written notification from Verizon to Supplier, signed by the responsible Verizon Program Manager, indicating that the Deliverable has been evaluated and satisfies the Acceptance criteria of each Deliverable.

“Agile Development” means a group of software development methods based on iterative and incremental development, where requirements, User Stories, Backlog items, and solutions evolve through collaboration between the Parties.

“Artifactory” shall mean the registry where the coded marketing components will be published.

“AWS” shall mean Amazon Web Services, the cloud-based platform used to host websites and applications.

“Backlog” means an ordered (typically by priority) list of requirements that is maintained for a given level of development. The requirements commonly added to a Backlog are (i) functional requirements known as User Stories written in simple story format, and (ii) non-User Story technical requirements, often called tasks or chores.

“CERT/Coordination Center” means the industry standards body that established the ‘Secure Coding Initiative’ to work with software developers and software development organizations to eliminate vulnerabilities resulting from coding Errors before they are deployed.

“Change Requests” means written requests by Verizon, mutually agreed on by the Parties, using the form provided in Exhibit D of the Agreement, to make changes to this SOW, which may include, but are not limited to, Customer requests, regulatory changes, changes in technical scope, or changes involving other detailed technical issues.

“CI/CD” shall mean Continuous Integration/Continuous Deployment, the automatic deployment of Code for digital experiences to hosting environments or app stores.

“CLI” shall mean Command Line Interface, the command line toolkit for developers to use the Verizon Design System Code libraries.

“CMS” shall mean Content Management System

“Code” means computer-programming code. If not otherwise specified, Code means and include object code and source code and associated programming documentation. Code shall include any enhancements to such Code in existence from time to time.

“DevOps” shall mean Development/Operations, an enterprise software development phrase used to mean a type of agile relationship between Development and IT Operations. The goal of DevOps is to change and improve the relationship by advocating better communication and collaboration between the two business units

“DoD” means **“Definition of Done”**, a set of exit/Acceptance criteria determining whether a Backlog item/Deliverable is complete. In all cases DoD includes all regression tests, all of which, unless otherwise specified, are required to be successful.

“Error” means any bug, mistake, problem or defect which causes (1) an incorrect functioning or nonfunctioning of Code, or (2) an incorrect or incomplete statement or diagram in Documentation, if such mistake, problem or defect renders the Code inoperable, causes the Code to fail to meet the specification thereof, causes the Documentation to be inaccurate or inadequate in any material respect, causes incorrect results, or causes incorrect functions to occur.

“Figma” shall mean a design tool that allows for screen-by-screen layouts to be turned into prototypes of the end experience that stakeholders can click through.

“Git” shall mean a widely-used open-source code management system for software development available at <https://git-scm.com/>.

“GitLab” shall mean a web-based DevOps lifecycle tool that provides a Git-repository manager providing wiki, issue-tracking and CI/CD pipeline features, using an open-source license, developed by GitLab Inc.

“JavaScript” shall mean a high-level, interpreted programming language that conforms to the ECMAScript specification.

“Milestones” means the schedule of development and delivery milestones specified in this SOW.

“Progress Meeting” means a regularly scheduled meeting or teleconference during which Supplier shall provide information on the status of the work. Status will be reported in terms of progress on the various plans that are in place. Supplier shall also use the Progress Meeting to identify issues that must be addressed to keep the work activities on schedule.

“React-Dom” shall mean web components developed in the React JavaScript framework.

“React-Native” shall mean native mobile app components developed in the React JavaScript framework.

“Sprint” means a time period (typically 1–4 weeks) in which development occurs on a set of Sprint Backlog items to which Supplier has committed.

“Sprint Backlog” means a prioritized Backlog of tasks to be completed during the Sprint.

“Sketch” shall mean a vector graphics application. It's a product design tool that's commonly used by web designers for creating concept pages, icons, and other web elements. It's also incredibly popular among UI and UX designers.

“SVG” shall mean Scalable Vector Graphics, an extensible markup language-based vector image format for two-dimensional graphics with support for interactivity and animation.

“UI” shall mean User Interface.

“User Story” shall mean a requirement or feature, which is generally in a story format.

“**VBG**” shall mean Verizon Business Group.

“**VCG**” shall mean Verizon Consumer Group.

“**Verizon Design System**” or “**VDS**” shall mean the Verizon owned library of designed elements and their corresponding Code that can be used to design and develop digital experiences consistently across Verizon.

“**User Story**” means a requirement or feature, which is generally in a story format.

“**Work Product**” means all Deliverables and all intellectual property rights thereto, all design documents, source Code, Code executables, development Documentation, test plans and test reports created and/or delivered by Supplier pursuant to this SOW, which shall be owned by Verizon in accordance with [Section 13](#) of the Agreement.

4. **PROJECT SCHEDULE**

Services are to be delivered using Agile Development. Supplier is responsible for developing and maintaining, with input from Verizon, all related scheduling detail. In accordance with [Section 9.2.2](#), Supplier shall present status of progress, including percentage of completion of each Sprint, and overall delivery status at weekly Progress Meetings.

5. **SUPPLIER RESPONSIBILITIES**

Supplier shall write Code, develop, and/or modify the Verizon Design System in accordance with this SOW (“**Project**”). Supplier shall provide production and post production support as set forth in [Exhibit 6](#).

5.1. **Functionality Deliverables**

Supplier shall define Sprints, each with a duration of four (4) weeks, and shall deliver the Code and concepts idea at the start of each Sprint.

Supplier shall develop the Code in Sprints building up to releases. The exact functionality of the Deliverables will be mutually agreed upon and documented in a release plan created by Verizon at the beginning of the release cycle, which shall be incorporated herein as though fully set forth. The intermediate results of development shall be demonstrated by Supplier to Verizon at the end of each Sprint.

For all Deliverables where Supplier shall deliver Code or modify Code, Supplier shall follow an industry standard Agile Development process. For each Sprint, Supplier shall deliver shippable (minimally viable) Code that reflects all of the functional requirements/User Stories designated for that Sprint as well as all functions existing in the Code previously (i.e., no regression). The requirements for this Project are in the form of User Stories maintained and updated within Verizon’s GitLab system as defined in [Exhibit 1](#) and as prioritized by Verizon per industry standard Agile Development processes (the Project name in **GitLab** is “**VDS / VDS React Marketing and Editorial Components**”).

All such Deliverables shall be Work Product under the Agreement. Supplier shall prepare and deliver the following Deliverables to Verizon in accordance with the requirements of this SOW, recognizing that time is of the essence with respect to the provision of Deliverables. Supplier shall deliver all Documentation in editable, soft copy, Microsoft Office or Google format to the Documentation repository identified in [Exhibit 1](#).

5.1.1. **Milestones.** Supplier shall complete the following activities in accordance with the Project requirements and User Stories identified in [Exhibit 1](#) for all Deliverables/Sprints:

Milestone #1 - Requirements:

Supplier shall create and deliver a requirements document based on the requirements identified in [Exhibit 1](#).

Milestone #2 - Detailed Design:

Supplier shall create a detailed design document based on the Accepted requirements document and deliver prior to the actual implementation.

Milestone #3 - Source Code:

Supplier shall develop fully functional Code based upon the Accepted detailed design document. Supplier shall create a list of Code changes and the associated modules and identify the modified Code. Supplier shall deliver the final, fully functional Code in the Code repository identified in Exhibit 1.

Milestone #4 - Testing:

Supplier shall conduct unit testing and Systems Integration Testing (“SIT”), resolve all Errors identified during testing, and retest for Acceptance. Supplier shall document and deliver a list of Errors encountered during testing and identify the Code changes completed to resolve the Errors. Supplier shall deliver the Accepted Code in the Code repository identified in Exhibit 1. Supplier shall provide continuous integration and deployment support for any application-related Errors or improvements related to the Deliverables.

Milestone #5 - Implementation:

Supplier shall implement the Accepted Code into the production environment, check for and resolve all Errors, and provide a report. This report should include a list of all Errors encountered during implementation with date occurred and date resolved, implementation status, steps taken to resolve Errors, Errors trends (if any), and recommendations for Error preventative actions.

5.1.2. **Deliverables.**

- 1) **Monarch Brand VDS Update:** Supplier shall support the strategy and design of the Verizon Design System Monarch updates. Components / tasks will be prioritized by the Verizon Design System team. This Deliverable include the following items:
 - Design exploration, socialize and align design approach, design specs for 40 VDS component groups.
 - Review all proposed changes to VDS component groupings with Accessibility teams.
 - Create Figma Component Libraries for all VDS component groupings.
 - Create updated Design documentation for all VDS components.
 - Review and align with Verizon compliance, architecture and security teams.
 - Provide project management, coordination and communications support for entire project.
 - Test and release Figma component library.
- 2) **MyPlan Component Systemization and Design Specs:** Supplier shall systematize road mapped design patterns into component groups, components and sub components. For components scoped for development, design specs will be created in FIGMA and handed off to developer teams. The specifications will incorporate User Interface (UI) Architecture best practice, principles consistent Verizon Design System (VDS) and updated for the most current visual language. This Deliverable includes the following items:
 - Define Viewports and Devices
 - Define and Name States
 - Merge Patterns and Elements
 - Define Component Variants
 - Apply Design System Rules
 - Define Item Nesting and Overflows
 - Define Supported Actions and Click Areas
 - Define Character Counts and Overflows
 - Define Minimum and Maximum Sizing
 - Define Media Resolutions and Types
 - Define Hover, Focused and Scroll Behavior
 - Define Drag and Swipe Behavior

- Define Pressed and Disabled Behavior
 - Define Active and Selected Behavior
 - Define Dynamic Positioning
 - Design Motion Interactions
 - Define Type Behavior
 - Define Accessible Keyboard Nav
 - Define Accessible Focus Trapping
 - Refine Design System Rules (as applicable)
 - Extend Design System Rules (as applicable)
 - Organize Component Groupings
 - Define and Name Package Groups
 - Plan Package Group Versioning
- 3) **Code Library of MyPlan Components:** Supplier shall build a library of coded User Interface (UI) components in the Verizon teams' preferred technology, React or agreed UI frameworks. The library will include all components agreed to by Verizon teams in the road mapping phase, will be coordinated with Verizon teams and delivered in Agile sprints that align with other project teams release schedule. This Deliverable includes the following items:
- Extend the Verizon React component libraries or setup an isolated CSS component library using Storybook and Lerna
 - A library of UI components in a Lerna managed monorepo fully integrated with Storybook. The application shall import all UI components from this repo.
 - Publish stable versions of the component library to Verizon's internal Artifactory for distribution.
 - Build all components for the POC design and deliver a test application.
 - Create robust, reusable UI components constructed as self-contained units including all functional and presentational elements.
 - Maintain version control repositories through all phases of development for all application code and provide access to Verizon employees as required.
 - Apply Atomic Design Principles when creating and composing all UI components.
 - Review and align with Verizon compliance, architecture and security teams.
 - Provide project management, coordination and communications support for the entire project phase.
 - Review all new or updated component groupings with Verizon Accessibility teams.
- 4) **Platforming Library of MyPlan Components:** Supplier shall integrate a content platform to integrate UI components with GTS application. UI components will be configurable with the GTS application and be able to be used to construct and publish pages on the platform. This Deliverable includes the following items:
- Develop an application platform (boilerplate) for rapid development of future applications.
 - Wrap UI components in Verizon's NSA frameworks for configuration of functionality.
 - Provide secure test environments for validation through all phases of the development process.
 - Test environments will be updated in accordance with project milestones outlined in the project timeline.
- 5) **MyPlan Component Implementation Support, Transition Planning & Handoff:** Supplier shall support component implementation into production pages by providing onboarding rituals, education, support channels and timely diagnosing, and fixing of issues. This will be managed through a formal intake process to log and prioritize issues. Supplier shall provide robust, detailed documentation and usage guidelines, as well as pertinent ways of working documentation and training sessions to support a successful transition plan and handoff.

5.1.3. **Post-Production Support.** Supplier shall provide twelve (12) weeks of post-production support for any Errors or improvement needed based on already agreed specification and project requirements.

5.1.4. Supplier shall perform and provide the above Deliverables and activities to Verizon in five (5) Milestones followed by post production support as further defined in Section 9.2.1 (Delivery and Payment Schedule) below.

5.2. **Non-Standard Interfaces**

Supplier shall ensure there shall be no undocumented, Non-Standard Interfaces or Code in the final Deliverables to Verizon (exclusive of pre-existing interfaces and Code). As used in the previous sentence, "**Non-Standard Interfaces**" is defined as interfaces or Code that do not meet coding specifications referenced in this SOW.

5.3. **Inspections**

Verizon at its discretion may inspect, and Supplier shall cooperate in the inspection of, all Deliverables when completed and while under preparation, to assess the quality of work in progress and conformance to the requirements of this SOW and such specifications as are provided to Supplier. Supplier will provide completed Error forms to Verizon after each inspection. Supplier shall document, track, and resolve all issues resulting from the inspections.

5.4. **Facilities**

Supplier shall provide physical facilities at no additional cost to Verizon (including workstation and all other necessary equipment to complete the Deliverables) for the design, coding, and unit test phases at Supplier's facility. Supplier shall provide a list of all locations where SOW effort is to be performed and/or utilized including the exact street location, city and state/country. Verizon must approve these locations before Supplier commences work. Other locations will not be utilized without Verizon's prior written authorization.

Supplier facility address: **2505 Main Street, Buffalo, NY 14214**

5.5. **Development/Source Environment**

Supplier shall acquire for itself the necessary hardware and software to complete the Deliverables, except as noted otherwise herein.

The development environment shall be provided to Verizon as a Deliverable with the related Code, or shall consist of items commercially available to Verizon on reasonable terms through readily known sources.

5.6. **Policy, Practice, and Procedures**

Supplier is responsible for maintaining quality management procedures to validate adequate quality procedures. Supplier is responsible for maintaining configuration management procedures to validate that its configuration management procedures are adequate. Verizon reserves the right to monitor and audit adherence to the stated policies, practices, and procedures listed above.

5.7. **Security; Data Processing**

Notwithstanding anything to the contrary in the Agreement, Supplier shall comply with the security requirements and the Verizon International Data Processing (IDP) Exhibit and/or Verizon's U.S. Data Processing Exhibit requirements, the terms and conditions of which are available at the following link: <http://www.verizon.com/suppliers> (or successor website), as the same may be updated from time to time; Supplier must access, or register for access to, Verizon's ISourcing application at such website to review this document, which are incorporated herein by reference.

6. **RESERVED**

7. PROBLEM HANDLING; CONTACT INFORMATION

7.1. Problem Identification

Supplier shall document problems identified during all phases of software development including coding and unit testing, application testing, and system testing phases. Supplier shall maintain its own problem log and be responsible for: (i) obtaining clarification as needed, (ii) resolving the problem to meet Deliverable dates; and (iii) notifying the Verizon Project manager of the resolution.

In the event that Verizon or Supplier identifies, during the quality assurance and, if applicable, user Acceptance test phase, a problem requiring correction to any Code, such Party shall so notify the other Party. Each Party shall provide the other Party with all reasonable cooperation and such data and facts as are reasonably necessary and available to help analyze the problem.

Verizon may categorize the severity of the problem (critical, major, serious, or minor) and may prioritize all such outstanding problems, and Supplier shall analyze and resolve the problem as follows:

- a. Supplier shall resolve a critical problem within twenty-four (24) hours of notice thereof and shall acknowledge such problem within fifteen (15) minutes of receipt. A “**critical problem**” is one that causes a substantial failure or renders the software substantially unusable and an immediate fix is required.
- b. Supplier shall resolve a major problem within forty-eight (48) hours of notice thereof by Verizon to Supplier and shall acknowledge such problem within four (4) hours. A “**major problem**” is one, which causes a system or Code feature failure that cannot be avoided by alternate methods by the user.
- c. Supplier shall resolve a serious problem and condition within ninety-six (96) hours of notice thereof to Supplier and shall acknowledge such problem within eight (8) hours. A “**serious problem and condition**” is one which causes a Code feature or system failure that can be avoided by alternate methods by the user.
- d. Supplier shall resolve a minor problem within one hundred sixty-eight (168) hours of notice thereof and shall acknowledge such problem within twenty-four (24) hours. A “**minor problem**” is one that causes a minor inconvenience to the user including, but not limited to, misspelled Error messages and Documentation Errors. Verizon may agree to forego resolution of a minor problem based on the relative importance of such problem.

7.2. Incident Reports (“IR”)

All problems discovered by Supplier shall follow the IR procedure. The procedure used shall be as follows:

- a. either Party may issue an IR;
- b. Supplier shall track the status of each IR, and the tracking system shall specify the status as:
 - Opened - a problem has been discovered and entered into the IR tracking system;
 - Received - the responsible function for the problem is working on the IR;
 - Installed - the problem resolution has been provided in the environment where the problem was found;
 - Answered - the responsible function has fixed and tested the problem(s) to Verizon's satisfaction;
or
 - Closed - the test has been rerun to verify that the problem has been properly corrected and has not caused any new problems.

7.3. Program/Contract Managers

Role: **Primary Supplier Contact**
Name: Leo Schultz
Address: 2505 Main St, Buffalo, NY 14214
Telephone: (716) 969-0945
e-mail: leo@meanguppy.com

Role: **Primary Verizon Business Contact**
Name: Katherine Koch
Address: 140 West Street, 6th Floor, New York City, NY 10007
Telephone: (646) 285-6580
e-mail: Katherine.koch@verizon.com

Role: **Verizon Sourcing Contact**
Name: Tarun Kumar
Address: Boru House, Eastpoint Business Park, Dublin 3, Ireland
Telephone: +353876687494
e-mail: tarun.kumar2@ie.verizon.com

8. ACCEPTANCE

In order to qualify for Acceptance, each Deliverable must be provided in accordance with this SOW and meet the criteria provided below.

8.1. Completion and Acceptance Criteria

- a. Unless other Acceptance criteria are specified by the Verizon Project manager, Deliverables are eligible for Acceptance as follows:
 - i. The Deliverable passes all new automated and manual Acceptance tests that were defined before the most recent Sprint.
 - ii. The Deliverable passes all automated and manual Acceptance tests including those defined in the applicable Software Requirements Specifications, verifying that no regression has occurred.
 - iii. All User Stories within the Sprint have been fully achieved.
 - iv. The resulting Code conforms to the DoD.
- b. Acceptance tests are incrementally defined together by Verizon and Supplier members ("Acceptance Group"), including candidate users of the Deliverable, with respect to each Sprint.
- c. The Acceptance Group shall determine whether the Acceptance criteria has been met at the end of each Sprint. However, confirmation of Acceptance shall be completed by Verizon only subject to Subsection 8.1(d) below.
- d. Verizon will use commercially reasonable efforts to identify deficiencies in Deliverables or parts thereof within thirty (30) days after their delivery.
- e. If Verizon notifies Supplier in writing prior to the expiration of the relevant evaluation period that the Deliverable or part thereof is deficient in any material respect (a "Non-conformity"), Supplier shall correct such Non-conformity as soon as reasonably practical but no longer than the length of one Sprint, whereupon Verizon will receive an additional verification period commencing upon its receipt of the corrected Deliverables or part thereof to verify that the specific Non-conformity has been corrected.
- f. Verizon shall withhold further payments until such Deliverable conforms to the Acceptance criteria.
- g. Verizon shall accept or reject each Deliverable, in writing, by submitting a completed Deliverable(s)/Milestone(s) Acceptance Form attached hereto as Exhibit 5 in accordance with the Agreement

8.2. Final Acceptance Test ("FAT")

- a. After receipt by Verizon of all Deliverables, Verizon may perform a Final Acceptance Test (FAT). The purpose of the FAT is to verify that the Deliverables operate within the system environment required of

the Deliverables, in accordance with the SOW. In this test, Verizon may execute the Code to verify the specifications have been implemented. These tests are expected to exercise the Code with respect to the functions and facilities available to an end user as well as an administrator. These tests are intended to verify that the Documentation and the help text are complete and consistent with the design and the programs. Error messages and recovery may also be tested.

- b. To be considered a successful FAT, the system under test must run continuously, without any failure caused by Supplier, for a period of five (5) business days. Should the test be interrupted by such failure attributable to Supplier, then a new test cycle shall be commenced after Supplier has corrected the failure. This cycle shall be repeated as necessary and at no additional cost to Verizon, until an uninterrupted five (5) business days test period has been achieved.
- c. Verizon shall notify Supplier in writing of the results of the FAT. If Supplier work is rejected, Verizon shall give reasons for the rejection. Supplier shall correct all Errors within a mutually acceptable time frame.
- d. Along with the final version of all Code to be delivered hereunder, Supplier shall create and deliver to Verizon as Work Product reasonably detailed functional and user Documentation for such Code.

8.3. Error Processing During Acceptance Test

- 8.3.1. All problems found during Acceptance test may be logged by Verizon and reported to Supplier with the following minimum information:
 - a. a description of the Error;
 - b. how to reproduce the Error (if it is a Documentation Error, where the Error was found);
 - c. a description of what was the expected result had there been no Error; and
 - d. the severity of the problem discovered in accordance with Section 7.1.
- 8.3.2. Verizon's target for notification of Errors discovered during Acceptance Testing is forty-eight (48) hours. Supplier's time frame for problem resolution shall be in accordance with Section 7.1.
- 8.3.3. In addition to the FAT activities:
 - a. all Code development and test activities shall be completed with no known Errors remaining in Deliverables;
 - b. all source Code, Documentation, and test cases developed under this SOW shall be delivered to Verizon;
 - c. all previously loaned material marked Verizon Confidential identified in Section 6.3 shall be returned to Verizon; and
 - d. all previously loaned software and hardware identified in Section 6.3 shall be returned to Verizon.

9. COMPENSATION AND PAYMENT SCHEDULE

9.1. Invoice Requirements

Supplier may invoice upon receipt of the Deliverable(s)/Milestones(s) Acceptance Form attached hereto as Exhibit 5, which shall serve as Verizon's written Acceptance of Deliverables/Milestones. Supplier may invoice no more than once per month for the Deliverables/Milestones Accepted and not included in any previous invoice. Payment by Verizon to Supplier shall be contingent upon Verizon's Acceptance of each Deliverable/Milestone identified in this SOW. The final payment shall not be paid until Verizon indicates final Acceptance in writing of the entire Project and Supplier has returned all Verizon Loaned Items in the same condition as originally loaned to Supplier.

Invoices shall be submitted by Supplier to Verizon in accordance with the Agreement. Supplier shall submit invoices relative to this SOW as follows:

Send hardcopy invoices to:

Verizon
Attn: Katherine Koch
140 West Street,
6th Floor, New York City, NY 10007

Send softcopy invoices via email to: katherine.koch@verizon.com

Each invoice must include the following information:

- a. Verizon SOW agreement number, and SOW tracking number (see header) and title;
- a. Period of performance being invoiced;
- b. Brief description of the Deliverables for which payment is due;
- a. All required receipts (if any).

9.2. Project Delivery and Payment Schedule

The Deliverables specified in Section 5.1 shall be delivered in accordance with the following Delivery Schedule.

9.2.1. Delivery and Payment Schedule

Milestone	Projected Start Date	Critical Performance Date	Amount Due
Milestone 1 - Sprints 1, 2 & 3	SOW Effective Date	Mar 31, 2025	\$96,000.00
Milestone 2 - Sprint 4	Apr 1, 2025	Apr 30, 2025	\$96,000.00
Milestone 2 - Sprint 5	May 1, 2025	May 31, 2025	\$96,000.00
Milestone 3 - Sprint 6	Jun 1, 2025	Jun 30, 2025	\$96,000.00
Milestone 3 - Sprint 7	Jul 1, 2025	Jul 31, 2025	\$96,000.00
Milestone 4 - Sprint 8	Aug 1, 2025	Aug 31, 2025	\$96,000.00
Milestone 4 - Sprint 9	Sep 1, 2025	Sep 30, 2025	\$96,000.00
Milestone 4 - Sprint 10	Oct 1, 2025	Oct 31, 2025	\$96,000.00
Milestone 5 - Sprint 11	Nov 1, 2025	Nov 30, 2025	\$96,000.00
Milestone 5 - Sprint 12	Dec 1, 2025	Dec 31, 2025	\$96,000.00
Post Production Support	SOW Effective Date	Mar 31, 2026	\$0.00
Travel and Expenses			\$0.00
TOTAL COST OF SOW			\$960,000.00

9.2.2. Additional Project Schedule Requirements:

Technical Support Bridges and Status Calls	As requested by Verizon
Progress Meeting	Weekly
Management Review Meeting	As requested by Verizon
Technical Review Meeting	As requested by Verizon

9.2.3. Travel And Expenses

No travel and expenses are approved for this SOW.

10. UNIQUE TERMS AND CONDITIONS

10.1. Reserved

10.2. Critical Milestones

In the event Supplier fails to meet a Critical Performance Date within twenty-four (24) hours from when any such Deliverable was due, Supplier shall compensate Verizon for each such failure at a rate of One Thousand Dollars (\$1,000.00) per business day, (“**Performance Credits**”) until delivery of such Deliverable. Any Performance Credit will be due and payable immediately upon the failure. Performance Credits shall be assessed for each failure to meet a critical performance date.

Notwithstanding the foregoing, however, if any delay in work is substantially caused by Verizon, Supplier shall not be held responsible for any delays caused by or related to Verizon.

Performance Credits are intended merely to provide interim compensation to Verizon, while allowing the Parties to continue their relationship under this SOW, and does not constitute the sole remedy or damages for Supplier’s failure to perform. Verizon shall be allowed to exercise all of its rights under this SOW and/or the Agreement or at law or in equity.

10.3. **Secure Coding**

Supplier represents and warrants that all Code shall be developed and delivered with full adherence by Supplier to (i) Verizon architectural and technical standards in effect during the SOW Term and reasonably disclosed to Supplier, and (ii) applicable secure coding practices as specified below, as such standards may be updated from time to time.

Applicable CERT secure coding standards:

<https://www.securecoding.cert.org/confluence/display/seccode/SEI+CERT+Coding+Standards>

or an alternative industry-standard set of secure coding practices.

10.4. **Excluded License**

Supplier shall not include computer code in any Code that is, or would, if such Code were used, modified, distributed or disclosed by Verizon; cause any Code or other Deliverable to become, subject to any of the terms of an Excluded License. An “Excluded License” is any license that requires as a condition of use, modification, or distribution of software or Code subject to the license, that the Code or other software combined or distributed with the software be (x) disclosed or distributed in source Code form; (y) licensed for the purpose of making derivative works; or (z) redistributable at no charge.

10.5. **Compliance with AWS Standards**

Supplier shall provide all Deliverables, and otherwise perform all Services, in full accordance with the applicable standards and documentation available at https://aws.amazon.com/architecture/security-identity-compliance/?cards-all.sort-by=item.additionalFields.sortDate&cards-all.sort-order=desc&awsf.content-type=*all&awsf.methodology=*all (or successor website).

10.6. **Termination for Convenience**

Notwithstanding anything contrary in the Agreement, Verizon shall be entitled to terminate this SOW (or any portion thereof) for its own convenience immediately upon prior written notice in accordance with the Agreement without any charge, obligation or liability whatsoever in which case Supplier shall only be due amounts for Services/Deliverables completed and Accepted prior to such termination. Supplier shall immediately curtail all activities hereunder immediately upon receipt of notice of termination. Without limiting the generality of the foregoing, Verizon may terminate this SOW at the end of any Sprint for any reason or no reason, and in such case, Verizon shall promptly receive source Code (including (i) binary packages implementing the functionality described by the requirements/User Stories if in the possession of Supplier, (ii) source Code, build procedures, test scripts, test data and all other Documentation and artifacts used to produce the binary packages, if in the possession of Supplier, and (iii) all other non-Code artifacts such as user manuals, design Documentation,

training materials, etc. reasonably necessary for full use and enjoyment of the forgoing Deliverables) part of or incorporated within any Deliverables.

10.7. Ownership

Supplier acknowledges and agrees that Verizon is the sole owner of all Deliverables set forth in this SOW (including all intellectual property rights thereto), and each such Deliverable shall constitute Work Product as set forth in Section13 of the Agreement.

Each Party, as evidenced by the signature below or electronic signature, as applicable, of its authorized representative, acknowledges that it has read and agrees to this SOW in its entirety.

Mean Guppy LLP	Verizon Sourcing LLC
By:  Leo Schultz Apr 8, 2025 12:30 EDT	By:  HEATHER LYNN WAGTER Apr 8, 2025 12:54 CDT
Name: Leo Schultz	Name: HEATHER LYNN WAGTER
Title: Managing Director	Title: Sr. Contract Manager - Sourcing Liaison
Date: Apr 8, 2025	Date: Apr 8, 2025
	Contract Owner: Tarun Kumar

**IT Software Development Services
Statement of Work**

EXHIBIT 1 – FUNCTIONAL, TECHNICAL, USER STORIES, QUALITY AND RELEASE SPECIFICATIONS

All Deliverables provided by Supplier pursuant to this SOW shall be performed in accordance with the programming standards, documentation, User Stories and/or specifications listed below and incorporated herein.

Project programming standards, documentation, User Stories and specifications can be found in the repository(ies) maintained by Verizon (URL(s) below). If Supplier cannot access the below repositories maintained by Verizon, Supplier must immediately contact the Primary Verizon Business Contact listed in Section 7.3 of this SOW.

DOCUMENTATION TITLE	Revision/Issue Date
Project Requirements: https://drive.google.com/drive/folders/1q_H6m9o75dTHDJYHQBHeCfMhAj1_MU?usp=sharing	Current Version
User Stories: https://drive.google.com/drive/folders/1q_H6m9o75dTHDJYHQBHeCfMhAj1_MU?usp=sharing	Current Version
Code Repository: https://drive.google.com/drive/folders/1q_H6m9o75dTHDJYHQBHeCfMhAj1_MU?usp=sharing	Current Version
Documentation Repository: https://drive.google.com/drive/folders/1q_H6m9o75dTHDJYHQBHeCfMhAj1_MU?usp=sharing	Current Version
Project Prioritization: https://www.figma.com/file/OKGOscHoh2XUcnov9oI3bq/VDS-Brand-3.0-Release-Plan?node-id=121%3A1214	Current Version

**IT Software Development Services
Statement of Work
EXHIBIT 2 -BENEFITS WAIVER**

1. I am either an employee of a company (a “Supplier”) that has contracted with Verizon Sourcing LLC (“Verizon”) to provide services, a contractor for Supplier, or an employee of a subcontractor or staffing firm providing services to Supplier in connection with work performed by the Supplier pursuant to Supplier’s contract with Verizon.
2. Supplier has contracted with Verizon to provide services, and has assigned me to provide services under such contract.
3. By signing this Benefits Waiver, I agree and acknowledge that I am not an employee of Verizon, or any of Verizon’s subsidiary, parent, or affiliated companies, (such companies, collectively, “Verizon Companies”). As such, I agree and acknowledge that I am not entitled to any of the benefits made available to employees of any of the Verizon Companies. I therefore waive, discharge, and release any claim for any employee benefit offered by any of the Verizon Companies, including any successor thereto. This waiver specifically includes, but is not limited to, pension coverage or benefits, medical and/or dental insurance coverage or benefits, life insurance coverage or benefits, savings and investment plan benefits, employee stock option participation, long term and short term incentive benefits, holiday pay, separation pay or any other employee benefit of any type or description.

Signature

Print Name

Date

IT Software Development Services
Statement of Work
EXHIBIT 3 - RESERVED

IT Software Development Services
Statement of Work
EXHIBIT 4 – RESERVED

IT Software Development Services Statement of Work
EXHIBIT 5 – DELIVERABLE(S) / MILESTONE(S) ACCEPTANCE FORM

[Project] created under the SOW [SOW Agreement #] dated [SOW Effective Date] (“SOW”) specifies the timing and process for Verizon’s Acceptance of Deliverable(s) / Milestone (s) which are identified in this SOW.

This form, when executed by an authorized representative of Supplier and an authorized representative of Verizon, shall certify that the Deliverable(s) / Milestone(s) checked and initialed below have been received and that Verizon has issued its Acceptance or rejection of the Deliverable(s) / Milestone(s) specified below, as applicable:

Deliverable(s) / Milestone(s) Accepted or Rejected

(Check and initial appropriate Deliverable(s) / Milestone(s))

Deliverable(s) / Milestone(s)	Accepted	Rejected*

**Note: Please attach written explanation of reason(s) for rejection.*

Agreed:

Verizon’s Project Manager

Supplier’s Project Manager

Date

Date

IT Software Development Services Statement of Work
EXHIBIT 6 – PRODUCTION AND POST PRODUCTION SUPPORT

1. DESCRIPTION OF SERVICES

Any issues that arise from and related to the Deliverables in this SOW during and following a production deployment will be termed as “**Post Production Issues**”. The Supplier shall provide support to resolve Post Production Issues from its US locations from the SOW Effective Date through **March 31, 2026** (“**Post Production Warranty Period**”).

2. TECHNICAL SUPPORT

2.1. Telephone Support.

Supplier shall make available to Verizon telephone technical support on business days between 5:00 a.m. and 5:00 p.m. PST/PDT. There shall be no charge for such technical support during the SOW or **Post Production Warranty Period**. Technical support and maintenance services shall include, but not be limited to, the provision of the Services described herein.

Supplier shall distribute a master escalation matrix and ongoing updates. This matrix must include names, titles, telephone, cell phone and pager numbers, of individuals within Supplier’s technical support organization for problem response escalation by Verizon. Upon any missed deadline under Section 2.8, such escalation shall reach at least the Supplier Vice President level.

2.2. Activity Report

Distribution, to personnel designated by Verizon, of a weekly activity summary report listing:

- 2.2.1. number of times Verizon’s personnel contacted Supplier’s technical support throughout the quarter, with the date and time of contact;
 - 2.2.2. severity level of each problem;
 - 2.2.3. description of each problem and its source;
 - 2.2.4. details of escalation of each problem;
 - 2.2.5. status and/or resolution of each problem;
 - 2.2.6. amount of time to close each ticket, or length of time open if issue unresolved;
 - 2.2.7. resolution plan for unresolved problems;
 - 2.2.8. trend analysis of open, closed and pending tickets; and
 - 2.2.9. trend analysis of the response time by severity level
- 2.3. Assistance in the diagnosis and resolution of Post Production Issues and assistance in expediting priority Level 1 Severity issues on an emergency basis.
- 2.4. On-line remote monitoring of sites, as mutually agreed, to provide assistance in problem identification and resolution.
- 2.5. Assistance in the support of the initial implementation of software and during the installation of significant software updates and/or changes.
- 2.6. Support in the preparation and analysis of failure and discrepancy reports, as required.
- 2.7. When Verizon contacts Supplier for technical support, Verizon shall assign an Error severity level. Supplier must provide caller with a control number if the resolution cannot be completed over the telephone.

2.8. Error Correction.

Supplier shall give notice, on each Error reported, to all Verizon locations of software upon receipt by Supplier and Error corrections will be transmitted to all such locations. Supplier's technical support shall meet the following Error resolution intervals:

- 2.8.1. Level 1 Severity. "Level 1" is the classification used when the Software fails to function causing the system on which it is installed to go down or 'crash'. Supplier shall respond within one (1) hour and shall provide a cure or workaround within two (2) hours of such Error being reported (if a workaround is given, a final resolution shall be delivered by Supplier promptly thereafter).
- 2.8.2. Level 2 Severity. "Level 2" is the classification used when there is an Error that does not render the system on which it is installed inoperable, but which materially interferes with the Software's ability to perform. Supplier shall respond within one (1) hour and shall provide a cure or workaround within two (2) hours of such Error being reported (if a workaround is given, a final resolution shall be delivered by Supplier promptly thereafter).
- 2.8.3. Level 3 Severity. "Level 3" is the classification used when there is an Error that causes or results in substandard or erratic performance. Supplier shall respond within four (4) hours and shall provide a cure or workaround, within one (1) business day of such Error being reported (if a workaround is given, a final resolution shall be delivered by Supplier promptly thereafter).
- 2.8.4. Level 4 Severity. "Level 4" is the classification used when there is an Error that produces an inconvenient situation or when Verizon requests an enhancement. Supplier shall respond within two (2) business days and provide a solution or the requested enhancement within ten (10) business days of such Error being reported (if a workaround is given, a final resolution shall be delivered by Supplier promptly thereafter).

The resolution can be a short-term fix that involves scripts, table updates, etc.